SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:34AM

Client Name: CalTrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
) 04-0120F4
: Day: Date: -Jun-
Diary #: 336  Const Calendar Day 657 .ae 27-Jun 2011. Mon.day 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time:  01:00

Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Overcast in the AM to sunny in the PM
Working Day If no, explain:
Diary: Dispute
Work description.
- Addressed miscellaneous surveying issues on the project related to OBG (bikepath) and cable works. =

- Assisted District 4 surveyors on checking the coordinates of control point MBOO7 located on the end of
the Navy Pier. The total station, automatic level and GPS equipment were used for this survey.
Horizontally the control point was tied into TIN3 and ARMY 2, similarly for the vertical component control
point PT-108 was used. Began to process and analyze the data for the measurements gathered in the field
today and in previous days.

- Began to process elevations of the 6 punchmarks on the bikepath panels 9-17.

- Began to process the centerline and offset elevations at panel points 96, 100, 108, 110, 114, and 117
located on OBG lifts 11E and 12E while the top joint Subarc Root pass weld was in progress.

Attachment

Looking at crossbeam number 17 from OBG lift 11W after the intial The Left Coast Lifter in the process of erecting crossbeam number 17
bolting was completed. to OBG lift 12E.
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